Louisiana Community & Technical College System

PROGRESS of ACT 391 Construction Projects

as of February 6, 2012
Jan Jackson
Sr. Vice President for Finance & Administration
Campus: Gulf Area - Abbeville

Project: Major renovation of existing campus

Const. Dates:
Began March 1, 2011
Substantial Completion December 2011

Current Status: 99 %
ACT 391 – Central LA Technical College

**Campus:** Shelby M. Jackson / Ferriday

**Project:** Major renovations & additions

**Const. Dates**
- Began: April 2011
- Substantial Completion: February 2012
- Current Completion: 2012

**Current Status:** 90%

FFE Package Delivered January 2012
**Campus:** Huey P. Long - Winnfield

**Project:** New campus

**Const Dates:**
- Began: August 18, 2010
- Substantial Completion: March 2012
- Completion: 88%

**Current Status:** 88%

**Lobby**

**Welding**
Campus: Fletcher - Houma

Project: New Campus

Const. Dates:
  Began December 22, 2010
  Substantial June 7, 2012
  Completion

Current Status: 65%
Campus: Florida Parishes - Greensburg
Project: New campus

Const Dates:
Began January 14, 2011
Substantial May 8, 2012
Completion

Status: 65%
Campus: Minden

Project: New campus

Const. Dates:
Began February 16, 2011
Substantial Completion February 2013
Completion

Current Status:
15%
Pilings in place on Admin. Building
ACT 391 – South Central LA Technical College

Campus: Young Memorial - Morgan City

Project: Expansion & renovation of campus

Const. Dates:
Began July 18, 2011
Substantial Completion June 15, 2012
Completion

Current Status: 45%
ACT 391 – SOWELA Technical Community College

**Campus:** SOWELA - Lake Charles

**Project:** Arts & Sciences Classroom Bldg.

**Const. Dates:**
- Began March 4, 2011
- Substantial Completion July 2012
- Completion

**Status:** 27%

Building Slab complete
Structural steel being erected
ACT 391

• Campuses in Preliminary Stages of Design/Construction

  o Acadiana Technical College, Evangeline Campus
    • Architect has been selected
    • Programming scope confirmation will be initiated this month

  o Capital Area Technical College, Westside Campus
    • Value Engineering completed
    • Construction expected to begin February 2012
ACT 391

- Campuses in Preliminary Stages of Design/Construction
  - Delgado Community College Learning Resources Center
    - LCTCS Fac. Corp. Board selected Mathes-Briere Architects for design
    - Design Kickoff Meeting conducted
    - Program Completion submittal due February 3, 2012
  - Delgado Community College, Sidney Collier Campus
    - FEMA Restoration
    - October 11, 2011, Planning Meeting on Campus Buildings to Demolish and direction of future development
    - October 19, Recommendation to FP&C buildings to be demolished
    - Demolition expected in Spring 2012
    - Construction to begin in late summer, early fall 2012
    - Act 391 $13.7 million to be used to enhance campus following FEMA restoration
ACT 391

- Campuses in Preliminary Stages of Design/Construction
  - Nunez Community College Administration Building
    - FEMA has agreed to fund slab elevation, additional chill water line support mitigation, existing sign and fiber optics relocation
    - Architect’s Estimate now within FP & C’s funds available for construction
    - Revisions to Final Bid Documents to be completed in January 2012
    - Project should advertise in March 2012 and bid in April 2012
  - River Parishes Community College
    - Construction start: Anticipated August 2012
    - Design process ongoing
  - SOWELA Allied Health & Nursing
    - Architect Selected: Jeff Kudla in joint venture with Washer Hill Lipscomb
    - Plans will be revised to coordinate HVAC systems with Arts and Sciences
    - Project should be ready to bid by June 2012.
    - Construction should begin by July-Aug 2012, with completion by March 2014