Louisiana Community & Technical College System

PROGRESS

of

ACT 391 Construction Projects

as of April 9, 2012

Jan Jackson
Sr. Vice President for Finance & Administration
**ACT 391 – Acadiana Technical College**

**Campus:** Gulf Area - Abbeville

**Project:** Major renovation of existing campus

**Const. Dates:**
- Began: March 1, 2011
- Substantial Completion: December 2011
- Final Completion: 30 days following substantial completion

**Status:** 100 %
ACT 391 – Acadiana Technical College
Gulf Area Campus – Abbeville
Campus: Shelby M. Jackson / Ferriday

Project: Major renovations & additions

Const. Dates

Began: April 2011

Substantial Completion: February 2012

Final: 30 days following substantial completion

Status: 100%
ACT 391 – Central LA Technical College

Campus:  Huey P. Long - Winnfield

Project:  New campus

Const Dates:
Began  August 18, 2010
Substantial Completion  March 2012
Final  30 days following substantial completion

Status:  97%
ACT 391 – Central LA Technical College

Huey P. Long Campus - Winnfield
ACT 391 – Central LA Technical College

Huey P. Long Campus - Winnfield
Campus: Fletcher - Houma

Project: New Campus

Const Dates:
Began: December 22, 2010
Substantial Completion: June 7, 2012
Final Completion: 30 days following substantial completion

Status: 73%
ACT 391 – Northshore Technical Community College

**Campus:** Florida Parishes - Greensburg

**Project:** New campus

**Const. Dates:**
- Began: January 14, 2011
- Substantial Completion: May 8, 2012
- Final: 30 days following substantial completion

**Status:** 75%
ACT 391 – Northshore Technical Community College

Florida Parishes Campus - Greensburg
ACT 391 – Northwest LA Technical College

**Campus:** Minden

**Project:** New campus

**Const Dates:**
- Began **February 16, 2011**
- Substantial Completion **February 2013**
- Final 30 days following substantial completion

**Status:** 20%
Campus: Young Memorial – Morgan City

Project: Expansion & renovation of campus

Const Dates:
Began July 18, 2011

Substantial Completion June 15, 2012

Final 30 days following substantial completion

Status: 65%
ACT 391 – South Central LA Technical College
Young Memorial Campus – Morgan City
**Campus:** SOWELA – Lake Charles

**Project:** Arts & Sciences Classroom Bldg.

**Const. Dates:**
- Began March 4, 2011
- Substantial Completion July 2012
- Final 30 days following substantial completion

**Status:** 31%
ACT 391 – Capital Area Technical College

**Campus:** Westside Campus – Plaquemine

**Project:** New Campus

**Const Dates:**
- Began March 2012
- Substantial Completion Oct. 31, 2012
- Final 30 days following substantial completion

**Status:** 5 %
ACT 391

- Campuses in Preliminary Stages of Design/Construction
  - Acadiana Technical College, Evangeline Campus
    - Architect has been selected – Architects Southwest from Lafayette
    - Programming scope confirmation has begun
  - Delgado Community College Learning Resources Center
    - LCTCS Fac. Corp. Board selected Mathes-Briere Architects for design
    - Design Kickoff Meeting conducted
    - Schematic Design submitted on March 23, 2012
  - Delgado Community College, Sidney Collier Campus
    - FEMA Restoration
    - October 11, 2011, Planning Meeting on Campus Buildings to Demolish and direction of future development
    - October 19, Recommendation to FP&C buildings to be demolished
    - Demolition expected in Spring 2012
    - Construction to begin in late summer, early fall 2012
    - Act 391 $13.7 million to be used to enhance campus following FEMA restoration
ACT 391

- Campuses in Preliminary Stages of Design/Construction
  - **Nunez Community College Administration Building**
    - FEMA has agreed to fund slab elevation, additional chill water line support mitigation, existing sign and fiber optics relocation
    - Architect’s Estimate now within FP&C’s funds available for construction
    - Revisions to Final Bid Documents to be completed in January 2012
    - Project should advertise in April 2012 and bid in May 2012
  - **River Parishes Community College**
    - Construction start: Anticipated August 2012
    - RFP expected in April 2012
  - **SOWELA Allied Health & Nursing**
    - Architect Selected: Jeff Kudla in joint venture with Washer Hill Lipscomb
    - Plans will be revised to coordinate HVAC systems with Arts and Sciences
    - Project should be ready to bid by June 2012
    - Construction should begin by July-Aug 2012, with completion by March 2014