

LCTCS FACILITIES CORPORATION

Minutes of LCTCS Fac Corp Bd of January 27, 2017 as Approved February 20, 2017

LCTCS Facilities Corporation Board Conference Call Friday, January 27, 2017 2:00 p.m.

A duly called meeting of the Board of Directors of LCTCS Facilities Corporation was conducted on Friday, January 27, 2017, commencing at 2:01 p.m. Directors of the Corporation participating in the call included: Chair Stevie Smith, Director Gene Thibodeaux, and Director Billy Montgomery, representing a quorum of the Board. Other attendees included: Sara Kleinpeter, Jamie Richard, Rory Lato, Gretchen Lindquist, Joseph Marin, Michele Nardini, and Anthony Brown.

I. Welcome and Approval of November 17, 2016 and December 21, 2016 Minutes

Director Smith welcomed the group and called the meeting to order at 2:01 p.m.

On motion by Director Montgomery, and seconded by Director Thibodeaux, the Board voted to approve the minutes of November 17, 2016, and December 21, 2016, as presented. The motion carried.

II. ACT 360 Bossier Parish Community College STEM Building, Bossier Change Order #5 Rory Lato, CSRS

Rory Lato, CSRS, noted that CSRS has thoroughly analyzed the Change Order Request from Brown Builders, Inc. as follows and recommends approval:

1. Add additional hardwire data access and electrical outlets to (4) four administrative offices, (2) two laboratories, and (4) four classrooms. Add additional electrical and/or data rough-in for (3) three administrative offices, (13) thirteen laboratories, and (3) three classrooms for future expansion.

TIME EXTENSION: Fifty-six (56) days

COSTS OF WORK: \$330,856.90



LCTCS FACILITIES CORPORATION

Minutes of LCTCS Fac Corp Bd of January 27, 2017 as Approved February 20, 2017

On motion by Director Montgomery, and seconded by Director Thibodeaux, the Board voted to approve Change Order #5 for the Bossier Parish Community College STEM Building, revising the contract with Brown Builders, Inc. by \$330,856.90 and fifty-six (56) days added to the Contract. Substantial Completion will be revised from February 21, 2017 to April 18, 2017. The motion carried.

III. ACT 360 Bossier Parish Community College STEM Building, Bossier Request for Furniture, Fixtures & Equipment Purchases Rory Lato, CSRS

Rory Lato noted that the CSRS team has reviewed the following purchase requests by Bossier Parish Community College and recommends approval. BPCC followed State and Facilities Corporation guidelines, using Louisiana State Contract and competitive bidding.

1. Fixed Seating for Lecture Room-131, including swing away seats at 18" deep work surfaces.

VENDOR: American Seating Company

COSTS: \$25,631.42

2. Classroom desk, chairs, and tables

VENDOR: Virco LA State Contract #4400010265

COSTS: \$132,852.33

- Epoxy top work tables, instructor's media tower, and student desk power data centers VENDOR: Virco US Communities 2016 Master Agreement SV15002813 COSTS: \$37,541.85
- 4. Administrative office workstations, conference room, and student lounge furnishings for the first floor

VENDOR: HON LA State Contract No. 4400001738

COSTS: \$100.507.89

5. Testing carrels for (41) forty-one stations in Room 321, Testing Lab. **VENDOR:** Nova Solutions LA State Contract No. 4400009752

COSTS: 24,609.00



LCTCS FACILITIES CORPORATION

Minutes of LCTCS Fac Corp Bd of January 27, 2017 as Approved February 20, 2017

6. (8) eight 4' 0" wide stainless steel horizontal laminar flow stations

VENDOR: Germfree Laboratories, Inc.

COSTS: \$ 44,023.89

On motion by Director Montgomery, and seconded by Director Thibodeaux, the Board voted to approve the request for Furniture, Fixtures & Equipment Purchases for the Bossier Parish Community College STEM Building in the amount of \$365,166.38. The motion carried.

IV. ACT 360 South Central Louisiana Technical College, Marine Operations Training Center, Morgan City, Request for Furniture, Fixtures & Equipment Purchase Rory Lato, CSRS

Rory Lato and the management team have reviewed the following reimbursement request by South Central Louisiana Technical College and recommend approval. There are sufficient funds remaining in the Project Contingency funds after this deduction, revising the Project Contingency Balance to \$54,661.34.

1. Upgrade and labor costs for upgrades to existing Transas equipment, including upgrades to database, control panel hardware, Forward Stations, and Bridge interface equipment, FM Bridge.

VENDOR: Transas Quotation Reference: 004 (ACD TUS C 00038 00 N)

COSTS: \$54,317.00

On motion by Director Thibodeaux, and seconded by Director Montgomery, the Board voted to approve the request for Furniture, Fixtures & Equipment Purchase for South Central Louisiana Technical College Marine Operations Training Center in the amount of \$ 54,317.00. The motion carried.

ADJOURNMENT: On motion by Director Montgomery, and seconded by Director Thibodeaux, the Board voted to adjourn. The meeting adjourned at 2:13 p.m.

Lambert Boissiere, Secretary/Treasurer

LCTCS Facilities Corporation